MASTER TIMELINE

NEVADA GRANTS
Quarter Project Locations
4" Q2013 Commnet Desert Peak, Soda Lake, Carr Lane, Lucky, Rattlesnake,
Upgrade 2G- Still Water, South Side, Sand Mountain, Top Gun,
3G Fairview Peak, Head End, Lima Lane and Pioneer in
Churchill County.
Golconda, Austin in Lander county
Eureka in Eureka County
Dyer, Miller Mountain and Goldfield in Esmeralda
County
Commnet Wild Rose (Ormat Geothermal), Manhattan, Kingston,
New Highcroft Man Camp, Baker, Battle Mtn
Construction
ANTC Eagle Ridge, Dayton, Silver Springs, Dyer, Gabbs
NHA Begin deployment of fiber build for the following
1" Q2014 segments: Las Vegas datacenter-Pahrump, Pahrump-
Tonopah.
Complete Pahrump and Beatty POP installation
NHA Begin construction of Carson City to Gardnerville route
if needed or finalize IRU with CBC for fiber from Carson
City to Topaz Lake.
Begin construction of 14.5 miles buried connection in
2 Q2014 Pahrump-Tonopah segment.

Install regeneration facility at Lida Junction

Complete construction on VEA transmission lines from
Las Vegas Data Center, thru Pahrump and on to Lida
Junction.

Complete construction of 14.5 miles buried




construction from Lida Junction to Goldfield
Begin construction on Hawthorne to Yerington route
on NV Energy transmission line.

ANTC

Currant, Duckwater, Yomba Reservation, Smith Valley,
Manhattan, Yerington, Austin

39 Q2014

NHA

Complete construction from Tonopah to Hawthorne
on NV Energy transmission line and lateral connections
to hospitals.

Begin construction Yerington to Silver Springs on NV
Energy transmission line

Install regen facility at Mina

Complete construction of fiber laterals from NDOT
facilities to Lovelock, Winnemucca, Battle Mountain,
Elko, Fallon and Ely

Complete construction of Hawthorne to Yerington
route on NV Energy transmission line.

Complete construction Yerington to Silver Springs.
Complete final local connection, including installation
of Edge routers/switches with QA sign-off. All planned
CAl’s connected at completion.

Cut over temporary lit service between Reno and Las
Vegas datacenters to permanent fiber connection
Deliver complete system to full control of Network
Operations team under SLA contract, NOC alarm and
Dispatch services.

Complete all design/build service documentation and
red-line packages for sign-off and acceptance

4™ Q2014

Commnet

Mount Tenabo East, Mount Tenabo West, McDermott
Reservation, Luning, Pilot Peak, Horse Canyon, Elko,
Carlin, Dunphy, Elko West




